

**BOARD OF PUBLIC WORKS
MEMBERS**

GREG GOOD
PRESIDENT

AURA GARCIA
VICE PRESIDENT

DR. MICHAEL R. DAVIS
PRESIDENT PRO TEMPORE

JESSICA M. CALOZA
COMMISSIONER

M. TERESA VILLEGAS
COMMISSIONER

DR. FERNANDO CAMPOS
EXECUTIVE OFFICER

CITY OF LOS ANGELES
CALIFORNIA



ERIC GARCETTI
MAYOR

**DEPARTMENT OF
PUBLIC WORKS
BUREAU OF
ENGINEERING**

GARY LEE MOORE, PE, ENV, SP
CITY ENGINEER

1149 S. BROADWAY, SUITE 700
LOS ANGELES, CA 90015-2213

<http://eng.lacity.org>

June 28, 2021

Reza Fard, Project Manager
United Engineering & Construction, Inc.
336 N. Central Ave.
Suite 10A
Glendale, CA 91203

Project: North Spring Street Viaduct Widening and Rehabilitation Project Phase 2
Subject: Fully Executed Change Order No. 045

W.O. E700304F
CLA Ltr. No.045

Dear Reza Fard:

Transmitted herewith is fully executed Change Order No.045 for your records.

You may proceed to submit this change order to the Project Inspector with your next monthly progress payment.

For all correspondence regarding this change, please reference Change Order No. 045. If you have any questions, please contact me at (213) 485-5101.

Sincerely,

Scott Gibson
Construction Manager
Bridge Improvement Division

[Click here to view Change Order Agreement Letter](#)

cc: shirley.lau@lacity.org,
Scott.Gibson@lacity.org,
victor.garibian@lacity.org





CHANGE ORDER

Project Title NORTH SPRING STREET VIADUCT WIDENING AND REHABILITATION PROJECT PHASE 2		Project No 0859 P2	CO No 045	File No 8.6.10	Page No
W.O. No E700304F	Contract No C-131885	Bid Item No	Subject Delete Final Restoration Signing and Striping		
Contractor United Engineering & Construction, Inc.		COR No 062	Plan Reference TR-1		
Category Change In Scope		Schedule Activity	Specification Reference		

1. Reason for Change

The council office has safety concerns over the lack of continuity of bicycle lanes along Spring Street north of Avenue 18 and south of Wilhardt Street. Therefore, final restoration signing and striping will be deleted from this contract and addressed by LADOT at a later time.

2. Description of Change

Delete all final restoration signing and striping shown on Sheet TR-1 with the exception of the stop sign on Wilhardt Street at Baker Street.

3. Change In Contract Amount

DEDUCT (\$25,500.00)

EXTRA (or DEDUCT) WORK-AGREED PRICE

ITEM No.	QTY	UNIT	UNIT PRICE	DESCRIPTION	WORK ORDER	ADD \$	(DEDUCT) \$
33	50%	LS	\$51,000.00	Restoration Signing and Striping		\$0.00	(\$25,500.00)
					Subtotals:	\$0.00	(\$25500.00)
					Total:		(\$25,500.00)

NET BID ITEM QUANTITY ADJUSTMENTS	\$0.00
NET EXTRA WORK/AGREED PRICE	(\$25,500.00)
NET CHANGE TO CONTRACT COST	(\$25,500.00)

4. Change in Contract Duration

There is no change to the contract duration [or milestone date(s)] or completion date.

Cost and Schedule Control Summary*

Original Contract Amount	\$1,943,725.00	Original Contract Duration	400 Working Days
Previous C.O.'s Add/(Deduct)	\$1,138,412.39	Previous C.O.'s Add/(Deduct)	174 Working Days
This C.O. Add/(Deduct)	(\$25,500.00)	This C.O. Add/(Deduct)	0 Working Days
Revised Contract Amount	\$3,056,637.39	Revised Contract Duration	574 Working Days
		Revised Contract Completion Date	12/31/2020

*For Engineering's and Contractor's Use Only

The compensation (time and cost) set forth in this Change Order comprises the total compensation due the CONTRACTOR, all Subcontractors, and all Suppliers, for the work or change defined in this Change Order, including impact on the unchanged work. By signing the Change Order, the CONTRACTOR acknowledges and agrees on behalf of himself, all Subcontractors, and all Suppliers, that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment interruptions of schedules, extended field overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under this Contract. The signing of the Change Order indicates that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and cost under the Change Order constitutes the total equitable adjustment owed the CONTRACTOR, all Subcontractors, and all Suppliers, as a result of the change. The CONTRACTOR on behalf of himself, all Subcontractors, and all Suppliers, agrees to waive all rights, without exception or reservation of any whatsoever to file any further claim related to this Change Order. No further claim or request for equitable adjustment of any type shall rise out of or as a result of this Change Order or the impact of this Change Order on the remainder of the work under this Contract.

Submitted By:



Scott Gibson
Construction Manager

Date: 06/25/2021

Approved By:



Scott Gibson
Project Manager

Date: 06/25/2021

Approved By:



Reza Fard
Contractor

Date: 06/26/2021

Approved By:

Shirley Lau

Sr.Engineer / Division Manager

Date: 06/28/2021

Uploaded Files

File Name	Size(Bytes)	Uploaded By
-----------	-------------	-------------

Uploaded Files (Restricted View)

File Name	Size(Bytes)	Uploaded By
-----------	-------------	-------------

Document links

- [CM CO Est](#) 046-R01 - CO-045: Delete Final Restoration Signing and Striping
- [CO Initiation](#) 045: Delete Final Restoration Signing and Striping
- [CO Record of Negotiation](#) 045: Delete Final Restoration Signing and Striping
- [CO Request](#) COR 062 : PCO 045 Subject: Delete Final Restoration Signing and Striping
- [Preliminary CO](#) 045: Delete Final Restoration Signing and Striping