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AGENDA

JOINT MEETING OF THE
 POLICY BOARD AND ADMINISTRATIVE ENTITY

OF THE 
INTERSTATE CONSORTIUM CITIES JOINT POWERS AUTHORITY

MONDAY, FEBRUARY 22, 2021 - 2:00 PM
VIA ZOOM/TELECONFERENCE AT

https://us02web.zoom.us/j/9198840879?pwd=TmUxNGtVQzNEcVcxZE92d0lybEJZZz09

Or Telephone: 1 669 900 9128 US
      Meeting ID: 919 884 0879 

Passcode: 12345 

ROLL CALL

PUBLIC COMMENT

CONSENT CALENDAR

Consent Calendar items will be considered and approved in one motion 
unless removed by Policy Board member for discussion

1.1 APPROVAL OF PREVIOUS MEETING MINUTES – JANUARY 25, 2021
Recommendation: Approve

1.2 I-5 JPA CHECK REGISTER
JANUARY 16, 20210 – FEBRUARY 15, 2021
Recommendation: Approve

1.3 FEDERAL TRANSPORTATION REPORT
Jim Dykstra – Edington, Peel and Associates
Recommendation:  Approve

End of Consent Calendar

NORWALK 
CITY HALL

12700 NORWALK BLVD.
NORWALK, CA 90650

SANTA FE SPRINGS
CITY HALL

11710 E. TELEGRAPH RD.
SANTA FE SPRINGS, CA 

90670

COMMERCE 
CITY HALL

2535 COMMERCE WAY
COMMERCE, CA 90040

DOWNEY 
CITY HALL

11111 BROOKSHIRE AVE.
DOWNEY, CA 90241

LA MIRADA 
CITY HALL

13700 LA MIRADA BLVD.
LA MIRADA, CA 90638

https://us02web.zoom.us/j/9198840879?pwd=TmUxNGtVQzNEcVcxZE92d0lybEJZZz09


Public Comment:  The public is encouraged to address the Board on any item or matter within the Board’s purview.  Please provide written comments by 11:30 a.m., April 27, 2020 via email to 
yvette@kes-inc.com.  All written comments submitted will become part of the official record.

Americans with Disabilities Act:  In compliance with the ADA, if you need special assistance to participate in a City meeting  or other services offered by this City, please contact the City Clerk’s 
office, (562) 929-5720.  Assisted listening devices are available at this meeting.  Ask a staff member if you desire to use this device.  Upon request, the agenda and documents in the agenda packet, 
can be made available in appropriate alternative formats to persons with a disability.  Notification of at least 48 hours prior to the meeting or time when services are needed will assist the City staff 
in assuring that reasonable arrangements can be made to provide accessibility to the meeting or service. 

Note:  Commission agendas and minutes are available from the Staff Liaison or at the office of the City Clerk, City Hall, 12700 Norwalk Boulevard during regular business hours, 8:00 a.m. to 6:00 
p.m., Monday – Thursday and 8:00 a.m. to 5:00 p.m. every other Friday; telephone (562) 929-5720.
  S:Commissions/ Agendas/CommFormat Rev 7/12

I hereby certify under penalty of perjury under the laws of the State of California that the foregoing agenda was noticed in 
accordance with the Governor’s Executive Order No. N-25-20. Dated this 17th day of February 2021.

Carmen Martinez Priscilla Moreno Amanda Luis
Carmen Martinez Priscilla Moreno Amanda Luis
Office Assistant II Secretary to City Manager/City Mgr. Office Specialist
City of Norwalk City of Santa Fe Springs City of Commerce

Isabel Prieto Susana C. Hill
Isabel Prieto Susana Hill
Administrative Clerk I Executive Secretary
City of Downey City of La Mirada

2.0 I-5 TREE PLANTING CONTRACT (#15-01) INVOICE APPROVAL & PROJECT 
STATUS 
Recommendation:  Approve

3.0 I-5 STATUS REPORT FROM EXECUTIVE DIRECTOR/AUTHORITY ENGINEER 
Recommendation:  Provide Direction and/or Receive and File

4.0 REPORT FROM CHAIR
Recommendation:  Receive and File

5.0 REPORT FROM BOARD MEMBERS
Recommendation:  Receive and File

6.0 REPORT FROM ADMINISTRATIVE ENTITY MEMBERS 
Recommendation:  Receive and File

7.0 REPORT FROM CALTRANS, DISTRICT 7
Recommendation:  Receive and File

8.0 REPORT FROM METRO
Recommendation:  Receive and File



MINUTES OF THE JOINT MEETING
OF THE POLICY BOARD AND ADMINISTRATIVE ENTITY OF THE

INTERSTATE 5 CONSORTIUM CITIES JOINT POWERS AUTHORITY
VIA ZOOM TELECONFERENCE
MONDAY, JANUARY 25, 2021

2:00 P.M.

Chair John Soria called the Board Meeting of the Interstate 5 Consortium Cities Joint Powers 
Authority to order at 2:03 PM.

ROLL CALL

Board Members present:

Board Member Steve DeRuse City of La Mirada
Board Member Jay Sarno City of Santa Fe Springs 
Vice Chair Claudia Frometa City of Downey
Board Member Rick Ramirez City of Norwalk
Chair John Soria City of Commerce 

Board Members absent:
None.

Others present:

Jeff Boynton City of La Mirada
John Oskoui City of Downey
Jesus Gomez City of Norwalk 
Vilco Domic City of Commerce
Noe Negrete City of Santa Fe Springs
Daniel Hernandez City of Commerce
Issam  Abumuhor Caltrans District 7
Victor Gau Metro
Theresa Devoy City of Norwalk
Yvette Kirrin I-5 JPA

PUBLIC COMMENT

None
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CONSENT CALENDAR

It was moved and seconded to approve the Consent Calendar, with corrections, which included 
the following:

 Previous Meeting Minutes – November 23, 2020
 I-5 JPA Check Register – October 16, 2020 – November 15, 2020
 I-5 Federal Transportation Report from Edington, Peel and Associates

M/S: Ramirez/Sarno

The motion was carried by the following vote:

Yes: PB Members DeRuse, Sarno, Ramirez, Vice Chair Frometa and Chair Soria
No: None
Absent: None

I-5 TREE PLANTING PROJECT (15-01) CONTRACT INVOICES APPROVAL AND PROJECT 
STATUS

Ms. Kirrin Briefed the group on the status of the tree planting, invoicing, Caltrans 
reimbursements and the current request to pay progress payment 10, for $324,195.40. 

A motion was made to approve Progress Payment 10.

M/S: DeRuse/Frometta

The motion was carried by the following vote:

Yes: PB Members DeRuse, Sarno, Ramirez, Vice Chair Frometa and Chair Soria
No: None
Absent: None

I-5 STATUS REPORT FROM EXECUTIVE DIRECTOR/AUTHORITY ENGINEER 

Ms Kirrin presented this item to the group.  She began with detailing the history of the EIR, 
including the lack of coordination prior to the fall 2020, noting that the lack of collaboration had 
resulted in the I-5 JPA and the Gateway Cities Council of Governments 91/605/405 Corridor 
Cities Committees both asking Metro to delay the release of the 605 EIR and to demand that 
collaboration take place to provide a locally collaborated alternative.  It was noted that the Metro 
Board supported these positions due to the significant Right of Way impacts proposed.  Metro 
technical staff, Caltrans, the Cities of Downey and Santa Fe Springs public works departments 
and the I-5 JPA Authority Engineer collaborated over the series of several meetings to not only 
understand each and every engineering line that was placed on the paper, but to also ask 
technical questions that could result in less impacts as well as policy questions that could also 
reduce impacts. Based on this collaboration, the Metro/Caltrans team was able to coalesce on 



several design features that could be modified, resulting in a 30% reduction, or about 70 less, in 
Right of Way impacts.  

Noe Negrete from Santa Fe Springs noted that it was a really tough process, but that he was 
now comfortable that this alternative provides the least number of impacts, while still fixing the 
freeway operations.  

The concern raised by the Board was that of “optics” and supporting an alternative that still has 
so many property impacts.  Ms. Kirrin noted that the EIR process, including the public 
participation, has to have a starting point, and that from a technical perspective that this is the 
most technically reasonable starting point, and that the process could yield comments, 
suggestions and recommendations that allow for impacts to be further reduced. She noted that 
just because you support the release of the EIR, that it doesn’t mean that you support the 
construction of any alternative included within it, rather you support a process that will determine 
all the benefits and impacts and yield a recommendation of no build or build at it’s conclusion.  

Ms. Kirrin recommended that we “get out ahead of it” and be proactive vs reactive, so that we 
can help providing the messaging and how the process works. Noe also noted that he may have 
resources to help set up a hot line to collect public comments and to provide educational 
materials and facts about the process. Mayor Frometa expressed her appreciation for wanting to 
be proactive and being willing to set aside resources to support the process, but she continued 
to voice her concern that the optics of her supporting the alternative was not possible at this 
time. Ms. Kirrin offered to assist Downey in providing potential talking points if needed to 
respond to public concerns. 

A motion was made to incorporate the locally collaborated alternative into the 605 EIR and to 
support the circulation of the document.
.
M/S: DeRuse/Ramirez

The motion was carried by the following vote:

Yes: PB Members DeRuse, Sarno, Ramirez and Chair Soria
No: Vice Chair Frometa
Absent: None

REPORT FROM CHAIRMAN

No Report.

REPORT FROM BOARD MEMBERS

No Report.



REPORT FROM ADMINISTRATIVE ENTITY MEMBERS

AE Chair Boynton brought discussed the ongoing homelessness issue along the I-5 remnant 
parcels near the Railroad tracks that wasn’t directly impacted by construction but that 
encampments were increasing. Caltrans noted that they currently have direction to not disturb 
the encampments if they aren’t delaying the project due to COVID-19.  AE Member Cruz also 
noted that there are more and more fires, almost weekly, near the businesses, due to the 
homeless trying to keep warm and/or cook, and that this could become very dangerous and 
destructive.

REPORT FROM CALTRANS DISTRICT 7

Issam noted that four of the six segments are complete, and that Valley View optimistically 
would be complete in winter 2021. He noted that Florence should be complete in March 2021.  
Board Member Jay Sarno provided comment that he doesn’t support the Caltrans use of the 
excess property at Orr & Day and Florence and that the City could find better ways to provide 
benefit to the community.  Issam noted that Caltrans was willing to listen, and/or share the 
property, and that a discussion could continue.

REPORT FROM METRO

No Report. 

ADJOURNMENT

The regular meeting was adjourned at 3:10 PM.

Chair John Soria, Chair

Jesus Gomez, Secretary



To: I-5 JPA Policy Board

From: Theresa Devoy, City of Norwalk

Date: January 15, 2021 – February 15, 2021

Item: I-5 JPA Check Register
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Monthly Report by Jim Dykstra to I-5 JPA
February 1, 2021

I and the firm Edington, Peel & Associates provided a range of services during the month in 
support of the I-5 Joint Powers Authority.  These included participation in a number of meetings, 
telephonic, email and fax exchanges and other communications.  

I have continued to coordinate with I-5 JPA executive director Yvette Kirrin and I-5 JPA elected 
representatives and their staffs in Washington, DC regarding ongoing efforts on behalf of the I-5 
widening initiative and the I-5 JPA’s priorities and interests in the 116th Congress, providing 
legislative guidance and information.  

The Democrats’ majority in the House narrowed in the November 3 elections, but they will 
continue in control in the next Congress.  The Democratic leadership have made clear their 
intention to restore congressional earmarks, which may provide opportunities for the I-5 JPA, 
which previously benefited from these designated expenditures prior to elimination of earmarks 
several years ago.  This is something we will want to watch.

The focus of Congress in recent weeks has continued to be on legislation to respond to the 
Coronavirus crisis and to provide funding to address urgent needs resulting from the pandemic.  
Finally, this past week, an agreement was reached on a combined omnibus 
appropriations/Coronavirus relief bill, which was passed by both the Senate and House and 
signed into law by the President on January 28.  The FY21 Transportation, Housing, Urban 
Development and other appropriations measures were included in the measure, averting a 
government shutdown or need for a further continuing resolution.

I have been providing information about the infrastructure proposal unveiled by the House 
Transportation and Infrastructure majority.  The House on July 1 passed the measure on a 
largely party line vote of 233-188.  Earlier, the Senate Environment and Public Works Committee 
unanimously approved its five-year infrastructure authorization proposal, America’s 
Transportation Infrastructure Act (ATIA).  These measures will die when this Congress comes to 
a close in December.
 
I have provided information regarding key positions for local delegation members with the 
Democrats in the majority in the House.  Representative Lucille Roybal-Allard is chair of the 
Homeland Security Subcommittee of the House Appropriations Committee, and Representative 
Grace Napolitano is chair of the Water Resources and Environment Subcommittee of the House 
Transportation and Infrastructure Committee.  Representative Linda Sanchez is a member of the 
powerful House Ways and Means Committee and its subcommittees on Oversight, Select 
Revenue Measures and Social Security.
 
I am in contact with Victor Castillo, chief of staff to Rep. Lucille Roybal-Allard; legislative director 
Melissa Kiedrowicz and district staff for Rep. Linda Sanchez; Joe Sheehy, legislative director to 
Rep. Grace Napolitano; and senior staff of House T&I Committee member Rep. Alan Lowenthal 
regarding legislative priorities for the I-5 JPA and transportation priorities in the region.  

As part of my responsibilities, I closely monitor legislation, as well as seminars, hearings, 
meetings and publications of key interest to legislators and senior executive branch officials for 
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articles and information pertinent to the project and of possible interest and importance to 
member cities of the I-5 JPA.  I attend Senate and House committee hearings, follow Senate 
and House floor proceedings, and track legislative initiatives pertinent to the project.



AGENDA REPORT
I-5 CONSORTIUM CITIES JOINT POWERS AUTHORITY

POLICY BOARD

Date: February 22, 2021

To: I-5 JPA Policy Board

From: Yvette Kirrin, P.E., Executive Director/Authority Engineer

Subject: I-5 Tree Planting Contract (#15-01) Project Status and Invoice Approval 

Recommendation:  Approve

Status of Invoicing: 
The following includes a summary of the project financials.  Included in the Agenda package is 
Progress Payment #11 for recommendation to the Policy Board to approve and pay. This 
Progress Payment totals $421,619.40, less 5% retention. This includes tree planting work was 
completed in La Mirada, Downey and Commerce, as well as plant establishment work.  Details 
can be found in the Progress Report itself. 

The I-5 JPA has been reimbursed by Caltrans for $809,095.27 including Progress Payments 1 
through 4, as shown above.  There was no Progress Payment No. 5, and the numbering picked 
back up with No. 6. We are currently waiting on a reimbursement from Caltrans for Progress 
Payments 6-10, totaling $ $928,552.08.  

2.0



A request to Caltrans for reimbursement has been submitted for progress payments 6 through 
10, totaling $928,552.08.

In summary, the following activity occurred:





 
AGENDA REPORT

I-5 CONSORTIUM CITIES JOINT POWERS AUTHORITY
POLICY BOARD

Date: February 22, 2021

To: I-5 JPA Policy Board

From: Yvette Kirrin, P.E., Executive Director/Authority Engineer

Subject: I-5 Status Report

Recommendation: Provide Direction and/or Receive and File

This report combines the report to summarize status regarding the following:
 Construction Mitigation Update
 I-5 South (I-605 to County Line) Update
 I-605 Corridor EIR Update
 I-5 Environmental Document (I-605 to I-710) Update
 PPP Update
 General

I-5 Construction Mitigation Projects

We are waiting for Metro to confirm a final close out meeting for Phase 1 as they were closing 
some final loops regarding the addition of Commerce to the MOU for the Telegraph Road 
project, which utilized the $700k that remained in the MOU, based on a Policy Board request in 
late 2011. 

No Significant updates for Phase 2 as the Accounting/Audit consultants with Metro have been 
temporarily furloughed due to COVID- 19 and expenditure cuts. 

The Policy Board had determined to table the Metro Phase 3 response, and not push the issue 
as a priority at this time. However, with the recent Metro Board activity that considered moving I-
5/Carmenita surplus dollars to fund the City of Burbank’s mitigation program, I think it may be 
time to elevate our own request, including the use of those same dollars that nearly left our 
subregion. This request should come from our Board to the Metro Board, with maybe a focused 
phone call to to Supervisor Hahn as she seemed to very much understand the issue, as we 
spoke publicly about it at the last Metro Board meeting. 
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I-5 South (I-605 to County Line) Update - Segment(s) Status:
Below is a table that will be updated monthly that details the three (3) ongoing construction 
segments of the I-5 (605/S) project. Specific issues regarding the overall project and/or each 
segment will be detailed, as needed, below the table. 

I-5 (605/S) Segment – Status Table

Work is progressing at or close to schedule, according to the technical comparisons of % work 
complete vs.% time complete of each contract, however, the contractors have been severely 
impacted by COVID-19, and Caltrans has continued to add time to their contract/schedule.  

I-605 Corridor EIR Update
Since the January 25th I-5 JPA Policy Board meeting, the Gateway Cities Council of 
Governments (GCCOG) Technical Advisory Committee (TAC), also voted unanimously on 
January 26th to recommend the same motion to the 91/605/450 Corridor Cities Committee 
(CCC), made up of policy makers up and down each of the corridors, who did not have quorum 
on January 27th.  Another CCC meeting is scheduled for this Wednesday, February 24, 2021 at 
6 PM, which will include the same agenda as the January meeting, in hopes of a quorum. 

To summarize the technical position within the Gateway Cities 91/605/405 TAC, there is 
unanimous support for the inclusion of the revised design alternative, for inclusion into the 605 
EIR. We felt that this is the best design option with the least amount of impacts that will achieve 
with the mainline after the purpose in need of the project and justify the capital investment. The 
policymakers and community will have to ultimately determine their response to the 605 EIR and 
the impacts resulting from it.

It was noted that our technical team now understands where the proposed right of way lines fall 
along the communities on both sides of the freeway, and that there isn’t remaining opportunity 
for additional non-standards that could further reduce the property impacts, while still meeting 
the goal of the freeway project which is to reduce congestion both on the freeway, but also within 
our own City streets, which commuters use when freeway capacity isn’t available.

The following graphic was created to help graphically illustrate the project delivery process, and 
to show how long-term of a process, this is, and must take place in order to deliver a project of 
this magnitude. Educating the public on this timeline, and what it means, will likely decelerate 
many concerns being raised, as this project will not happen in the near future. 

Segment Phase % Const. 
Complete

% Const. Time 
Complete

Valley View (Segment 2) In Construction 75% 63%

Rosecrans (Segment 3) Construction 
Complete Plant Establishment Period

Norwalk (Segment 4) In Construction Plant Establishment Period
Florence (Segment 5) In Construction 92% 79%
Carmenita (Stand Alone 
Segment)

Construction 
Complete Plant Establishment Period



It was recommended at the Policy Board meeting that staff consider options to assist our policy 
makers in educating the public and working to reduce the pressure on them received by the 
public by being able to field calls and provide educational information regarding the EIR process, 
the public participation that has been done to date, and that would still remain to be scheduled.  

The following excerpt from January 25th Policy Board was taken into consideration this past 
month:

 That the AE consider providing direction to staff to prepare a proposal to assist in the 
educational outreach needed to support the project entering into an EIR circulation 
period.  This proposal could include at a minimum a “605 EIR Community Hotline” that 
could be staffed to field calls, answer questions and to follow up with the project file.  The 
goal would be for the community to feel heard, to learn more about the project and the 
timeline, as well as to possible ideas, as actions could result from this effort.  This way, 
anyone wishing to provide comment could be heard and the discussion could be 
documented for the record. 



Based on the last Policy Board Meeting in January, as well as a discussion with the AE in 
February, the following draft proposal (concept) provides a proactive outreach for the 605 EIR. It 
is key that the collateral developed (and provided via the Cities websites, and on the proposed 
hotline) for this outreach campaign will specifically state that this is a Caltrans/Metro EIR Project, 
and that the I-5 JPA, including the Cities of La Mirada, Commerce, Norwalk, Santa Fe Springs 
and Downey are providing supplemental outreach to our communities to help answer questions, 
as well as to develop a communications log to provide back to Metro/Caltrans to be included in 
the formal EIR records.  Once Metro begins the formal outreach effort associated with the 
circulation of the 605 EIR, this I-5 JPA Board can reevaluate if they’d like to continue with our 
own outreach effort, or terminate it, and have all communications go through the project.  This 
proactive approach may help decelerate some of the concerns, like the long term schedule of 
possibly 10+ years (minimum) just to accrue enough Measure M funding, needed to begin the 
design and right of way phases, let along construct this > $1 billion segment, which can be 
illustrated graphically for the community to understand.

First, from a logistics standpoint, it’s recommended that one of the Cities (SFS has been 
identified) On-Call contracts be used to solicit 3 bids to issue a task order.  This is much easier 
logistically than having the I-5 JPA quantify a scope of work, advertise, negotiate and pay for the 
legal fees to make this all happen. It’s recommended that the SFS Task Order be cost shared 
across the I-5 JPA membership, and the Cities of Downey and SFS coordinate and agree on the 
consultant to be chosen to complete the task order.

It’s proposed that the Task Order begin in mid-March 2021, with a 1 week web page 
development effort to include the necessary bilingual collateral that we wish to provide to the 
public, an email address, and an 800 hotline.  Toward the end of March, the outreach campaign 
can be linked to all the Cities websites and officially deployed.  It’s estimated that approximately 
up to 8 hours per week would be needed to answer calls, coordinate as necessary with Metro, 
Caltrans, the Cities of Downey and/or Santa Fe Springs, and to keep the communication logs 
current.

It’s proposed that a budgetary estimate of 40 hours (upfront), plus 8 hours/week, for 6 months, at 
an average rate of $1354/hour = $31,320 budgetary cost estimate be earmarked for this effort. If 
cost shared, this would be an assessment, which could be tracked and billed on an actual 
amount, at the 6 month mark, approximately equal to just under $6,400 for each City.  The 
Board could then reevaluate if the task order should be extended and augmented with addition 
funds, or terminated, if it’s felt that Metro/Caltrans can adequately take responsibility for 
addressing community questions and concerns.

Last, logistically, if the I-5 JPA TAC has authorization to proceed as part of this meeting, by the 
Board, we could:

1. Quantify a scope of work and RFP within 2 weeks to advertise 
2. Advertise for the minimum legal times to advertise, 
3. TAC can review and make a recommendation.  If my firm is included in the running, which 

I would assume it will be due to my firm hiring the I-5 Caltrans consultant outreach lead 
about 4 years ago, and her continued work independently with the Cities of Downey and 
the Cities of Santa Fe Springs, then I'll step out for the discussion to not present a conflict 
of interest (with the TAC, and possibly the AE and PB), 



4. Recommend to the AE, and if they agree, and then 
5. Recommend to the Policy Board. 

A rush with some luck would put us in April, but more likely May due to the legal timeframes 
needed.  Again, if my firm were to be a part of this potential award, I'd then defer to the TAC 
(Chair) for Project Management, so I don't have a conflict.

I-5 Environmental Document (I-605 to I-710) Update
No substantive update.  Continuing to follow up on the status of an agreement between Caltrans 
and Metro. Additionally, it does not appear that Metro wants to move forward with this northern 
segment until we resolve the typical section that will move forward in the 605 EIR, to be sure that 
we have an alignment to tie into that can provide continuity and carry additional capacity to the 
north, into Commerce. 

PPP Update: No substantive updates this month.


